

## RTC Builder - Issues

#	% Done	Tracker	Status	Priority	Subject	Author	Assignee	Updated	Category	Target version	Due date
3878	50	00	00	00	FSM4RTC DynamicFSM	ga	ga	01/22/2017 03:55 PM			
4267	100	00	00	00	RTC	ga	ga	10/15/2017 10:24 PM			
4433	100	00	00	00	RTC	ga	ga	01/23/2018 10:51 PM			
4532	100	00	00	00	IDL	ga	ga	05/19/2018 01:03 PM			
4541	100	00	00	00	rtc.conf	ga	ga	05/26/2018 06:38 AM			
4543	100	00	00	00		ga	ga	05/27/2018 06:09 AM			
4544	100	00	00	00	IDL	ga	ga	05/28/2018 10:42 AM			
4637	100	00	00	00	Rtc.conf	ga	ga	12/14/2018 04:39 PM			
4638	100	00	00	00		ga	ga	12/14/2018 04:44 PM			
4639	100	00	00	00		ga	ga	12/14/2018 04:45 PM			
4640	100	00	00	00		ga	ga	12/14/2018 04:47 PM			
4641	100	00	00	00		ga	ga	01/03/2019 05:39 AM			
4642	0	00	00	00		ga	ga	12/14/2018 04:48 PM			
4644	100	00	00	00		ga	ga	12/17/2018 04:21 PM			
4626	0	00	00	00	CMake CORBA	n-miyamoto	ga	01/16/2019 07:42 AM			
4550	0	00	00	00	UTF-8	n.kawauchi	ga	06/01/2018 08:55 AM			
3976	0	00	00	00	travis.ci	takahashi	takahashi	03/07/2017 02:40 PM			03/31/2017